

This document is a summary of the tentative schedules for future solicitations as provided in Appendix 2 to the Full Requirements RFP Rules and Appendix 2 of the Block Energy RFP Rules. These schedules may be modified in accordance with Paragraph I.1.5 of the RFP Rules.

Fall 2011 Solicitation – Full Requirements Products & Block Energy Supply	
Activity	Date
Prospective suppliers participate in the Guaranty Process	Friday, July 08, 2011
Approved modifications to Form of Guaranty posted	Tuesday, July 26, 2011
Decision on alternate guaranty forms	Thursday, July 28, 2011
Bidder Information Session	Friday, August 05, 2011
Part 1 Proposal Window Opens	Tuesday, August 23, 2011
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, August 30, 2011
Part 1 Notification Date	Friday, September 02, 2011
Part 2 Proposal Window Opens	Tuesday, September 06, 2011
Bid Submission training	Thursday, September 08, 2011
Part 2 Date (Part 2 Proposal Window Closes)	Tuesday, September 13, 2011
Part 2 Notification Date	Friday, September 16, 2011
Bid Date (Bids are Due)	Monday, September 19, 2011
IE provides its report to the PUC	Tuesday, September 20, 2011
PUC Decision (close of business)	Wednesday, September 21, 2011
<u>If Bids are approved by the PUC:</u>	
PECO executes the Default Service SMA and Block Energy SMA	Within three business days of the Bid Date
PECO sends Transaction Confirmations by overnight delivery service and fax	By noon on the third business day after the Bid Date
Default Service and Block Energy Suppliers meet the creditworthiness requirements and execute all Transaction Confirmation(s)	By 2:00 PM on the fourth business day after the Bid Date

Winter 2012 Solicitation – Full Requirements Products ONLY	
Activity	Date
Prospective suppliers participate in the Guaranty Process	Friday, October 21, 2011
Approved modifications to Form of Guaranty posted	Wednesday, November 09, 2011
Decision on alternate guaranty forms	Monday, November 14, 2011
Bidder Information Session	Monday, November 14, 2011
Part 1 Proposal Window Opens	Thursday, December 01, 2011
Part 1 Date (Part 1 Proposal Window Closes)	Thursday, December 08, 2011
Part 1 Notification Date	Monday, December 12, 2011
Part 2 Proposal Window Opens	Tuesday, January 03, 2012
Bid Submission training	Wednesday, January 04, 2012
Part 2 Date (Part 2 Proposal Window Closes)	Tuesday, January 10, 2012
Part 2 Notification Date	Friday, January 13, 2012
Bid Date (Bids are Due)	Wednesday, January 18, 2012
IE provides its report to the PUC	Thursday, January 19, 2012
PUC Decision (close of business)	Friday, January 20, 2012
<u>If Bids are approved by the PUC:</u>	
PECO executes the Default Service SMA and Block Energy SMA	Within three business days of the Bid Date
PECO sends Transaction Confirmations by overnight delivery service and fax	By noon on the third business day after the Bid Date
Default Service and Block Energy Suppliers meet the creditworthiness requirements and execute all Transaction Confirmation(s)	By 2:00 PM on the fourth business day after the Bid Date

Spring 2012 Solicitation - Block Energy Supply ONLY	
Activity	Date
Prospective suppliers participate in the Guaranty Process	Friday, February 03, 2012
Approved modifications to Form of Guaranty posted	Wednesday, February 22, 2012
Decision on alternate guaranty forms	Friday, February 24, 2012
Bidder Information Session	Friday, March 02, 2012
Part 1 Proposal Window Opens	Tuesday, March 20, 2012
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, March 27, 2012
Part 1 Notification Date	Friday, March 30, 2012
Part 2 Proposal Window Opens	Tuesday, April 03, 2012
Bid Submission training	Thursday, April 05, 2012
Part 2 Date (Part 2 Proposal Window Closes)	Tuesday, April 10, 2012
Part 2 Notification Date	Friday, April 13, 2012
Bid Date (Bids are Due)	Monday, April 16, 2012
IE provides its report to the PUC	Tuesday, April 17, 2012
PUC Decision (close of business)	Wednesday, April 18, 2012
<u>If Bids are approved by the PUC:</u>	
PECO executes the Default Service SMA and Block Energy SMA	Within three business days of the Bid Date
PECO sends Transaction Confirmations by overnight delivery service and fax	By noon on the third business day after the Bid Date
Default Service and Block Energy Suppliers meet the creditworthiness requirements and execute all Transaction Confirmation(s)	By 2:00 PM on the fourth business day after the Bid Date

Fall 2012 Solicitation - Block Energy Supply ONLY	
Activity	Date
Prospective suppliers participate in the Guaranty Process	Friday, July 06, 2012
Approved modifications to Form of Guaranty posted	Tuesday, July 24, 2012
Decision on alternate guaranty forms	Thursday, July 26, 2012
Bidder Information Session	Friday, August 03, 2012
Part 1 Proposal Window Opens	Tuesday, August 21, 2012
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, August 28, 2012
Part 1 Notification Date	Friday, August 31, 2012
Part 2 Proposal Window Opens	Tuesday, September 04, 2012
Bid Submission training	Thursday, September 06, 2012
Part 2 Date (Part 2 Proposal Window Closes)	Tuesday, September 11, 2012
Part 2 Notification Date	Friday, September 14, 2012
Bid Date (Bids are Due)	Monday, September 17, 2012
IE provides its report to the PUC	Tuesday, September 18, 2012
PUC Decision (close of business)	Wednesday, September 19, 2012
<u>If Bids are approved by the PUC:</u>	
PECO executes the Default Service SMA and Block Energy SMA	Within three business days of the Bid Date
PECO sends Transaction Confirmations by overnight delivery service and fax	By noon on the third business day after the Bid Date
Default Service and Block Energy Suppliers meet the creditworthiness requirements and execute all Transaction Confirmation(s)	By 2:00 PM on the fourth business day after the Bid Date

Number of Tranches of Fixed-Price Default Supply to be Procured for each Product in each Subsequent Solicitation

Class	Product Term	Available Tranches	
		Fall 2011	Winter 2012
Residential	January 2011 - May 2012		
	January 2011 - May 2013		
	June 2012 - May 2013	9	10
	June 2012 - May 2014	7	7
Small Commercial	January 2011 - May 2012		
	January 2011 - May 2013		
	June 2012 - May 2013	9	10
Medium Commercial	January 2011 - May 2012		
	June 2012 - May 2013	9	10
Large Commercial & Industrial	January 2011 - December 2011		

Number of Tranches of Spot-Price Default Supply to be Procured for each Product in Each Subsequent Solicitation

Class	Product Term	Available Tranches
		Winter 2012
Small Commercial	January 2011 - May 2012	
	June 2012 - May 2013	3
Medium Commercial	January 2011 - May 2012	
	June 2012 - May 2013	3
Large Commercial & Industrial	January 2011 - May 2012	
	June 2012 - May 2013	54

Number of Blocks of each Product in each Subsequent Solicitation

Description	Product Term	Blocks for Residential Class		
		Fall 2011	Spring 2012	Fall 2012
Baseload	January 2011-December 2011			
	January 2011-December 2012			
	January 2011-December 2015			
Winter Peak	January 2011 - February 2011			
Summer Peak	June 2011- August 2011			
Winter Peak	December 2011 - February 2012	4		
Baseload	January 2012 - December 2012	8		
Summer Peak	June 2012 - August 2012	6	7	
Winter Peak	December 2012 - February 2013		4	4
Baseload	January 2013 - December 2013		8	8
	January 2013 - December 2014		5	5