Appendix 10 – Tentative Schedule for Future Solicitations

The tentative schedules for future solicitations are provided in this Appendix 10. These schedules may be modified and any such amendments will be posted to the RFP Web site.

January 2014 Solicitation

Activity	Date
Prospective suppliers participate in the Guaranty Process	Wednesday, December 18, 2013
Approved modifications to Form of Guaranty posted	Thursday, December 19, 2013
Decision on alternate guaranty forms	Monday, January 6, 2014
Bidder Information Session	Monday, January 6, 2014
Part 1 Proposal Window Opens	Thursday, January 9, 2014
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, January 14, 2014
Part 1 Notification Date	Thursday, January 16, 2014
Part 2 Proposal Window Opens	Friday, January 17, 2014
Bid Submission training	Tuesday, January 21, 2014
Part 2 Date (Part 2 Proposal Window Closes)	Thursday, January 23, 2014
Part 2 Notification Date	Monday, January 27, 2014
Bid Date (Bids are Due)	Tuesday, January 28, 2014
IE provides its report to the PUC	Wednesday, January 29, 2014
PUC Decision (close of business)	Thursday, January 30, 2014

If Bids are approved by the PUC:

PECO executes the Default Service SMA

PECO sends Transaction Confirmations by overnight delivery service Default Service Supplier meets the creditworthiness requirements and executes all Transaction Confirmation(s) Within three business days of the Bid Date By noon of the third business day after the Bid Date By 2 PM on the fourth business day after the Bid Date

September 2014 Solicitation

Activity	Date
Prospective suppliers participate in the Guaranty Process	Monday, August 25, 2014
Approved modifications to Form of Guaranty posted	Tuesday, August 26, 2014
Decision on alternate guaranty forms	Tuesday, September 2, 2014
Bidder Information Session	Tuesday, September 2, 2014
Part 1 Proposal Window Opens	Friday, September 5, 2014
Part 1 Date (Part 1 Proposal Window Closes)	Wednesday, September 10, 2014
Part 1 Notification Date	Friday, September 12, 2014
Part 2 Proposal Window Opens	Monday, September 15, 2014
Bid Submission training	Tuesday, September 16, 2014
Part 2 Date (Part 2 Proposal Window Closes)	Thursday, September 18, 2014
Part 2 Notification Date	Monday, September 22, 2014
Bid Date (Bids are Due)	Tuesday, September 23, 2014
IE provides its report to the PUC	Wednesday, September 24, 2014
PUC Decision (close of business)	Thursday, September 25, 2014

<u>If Bids are approved by the PUC:</u> PECO executes the Default Service SMA PECO sends Transaction Confirmations by overnight delivery service Default Service Supplier meets the creditworthiness requirements and executes all Transaction Confirmation(s)

Within three business days of the Bid Date By noon of the third business day after the Bid Date By 2 PM on the fourth business day after the Bid Date