

## Appendix 10 – Tentative Schedule for Future Solicitations

The tentative schedules for future solicitations are provided in this Appendix 10. These schedules may be modified and any such amendments will be posted to the RFP Web site.

### January 2013 Solicitation

| Activity  | Date                        |
|---|-----------------------------|
| Prospective suppliers participate in the Guaranty Process | Thursday, December 20, 2012 |
| Approved modifications to Form of Guaranty posted         | Friday, December 21, 2012   |
| Decision on alternate guaranty forms                      | Monday, January 7, 2013     |
| Bidder Information Session                                | Monday, January 7, 2013     |
| Part 1 Proposal Window Opens                              | Thursday, January 10, 2013  |
| Part 1 Date (Part 1 Proposal Window Closes)               | Tuesday, January 15, 2013   |
| Part 1 Notification Date                                  | Thursday, January 17, 2013  |
| Part 2 Proposal Window Opens                              | Friday, January 18, 2013    |
| Bid Submission training                                   | Wednesday, January 23, 2013 |
| Part 2 Date (Part 2 Proposal Window Closes)               | Thursday, January 24, 2013  |
| Part 2 Notification Date                                  | Monday, January 28, 2013    |
| Bid Date (Bids are Due)                                   | Tuesday, January 29, 2013   |
| IE provides its report to the PUC                         | Wednesday, January 30, 2013 |
| PUC Decision (close of business)                          | Thursday, January 31, 2013  |

#### If Bids are approved by the PUC:

PECO executes the Default Service SMA  
 PECO sends Transaction Confirmations by overnight delivery service  
 Default Service Supplier meets the creditworthiness requirements and  
 executes all Transaction Confirmation(s)

Within three business days of the Bid Date  
 By noon of the fourth business day after the Bid Date  
 By 2 PM on the fifth business day after the Bid Date

**September 2013 Solicitation**

| <b>Activity</b>   | <b>Date</b>                   |
|---|-------------------------------|
| Prospective suppliers participate in the Guaranty Process | Monday, August 26, 2013       |
| Bidder Information Session                                | Tuesday, August 27, 2013      |
| Approved modifications to Form of Guaranty posted         | Tuesday, September 3, 2013    |
| Decision on alternate guaranty forms                      | Tuesday, September 3, 2013    |
| Part 1 Proposal Window Opens                              | Friday, September 6, 2013     |
| Part 1 Date (Part 1 Proposal Window Closes)               | Wednesday, September 11, 2013 |
| Part 1 Notification Date                                  | Friday, September 13, 2013    |
| Part 2 Proposal Window Opens                              | Monday, September 16, 2013    |
| Bid Submission training                                   | Tuesday, September 17, 2013   |
| Part 2 Date (Part 2 Proposal Window Closes)               | Thursday, September 19, 2013  |
| Part 2 Notification Date                                  | Monday, September 23, 2013    |
| Bid Date (Bids are Due)                                   | Tuesday, September 24, 2013   |
| IE provides its report to the PUC                         | Wednesday, September 25, 2013 |
| PUC Decision (close of business)                          | Thursday, September 26, 2013  |

If Bids are approved by the PUC:

PECO executes the Default Service SMA  
 PECO sends Transaction Confirmations by overnight delivery service  
 Default Service Supplier meets the creditworthiness requirements and  
 executes all Transaction Confirmation(s)

Within three business days of the Bid Date  
 By noon of the third business day after the Bid Date  
 By 2 PM on the fourth business day after the Bid Date

**January 2014 Solicitation**

| <b>Activity</b>   | <b>Date</b>                  |
|---|------------------------------|
| Prospective suppliers participate in the Guaranty Process | Wednesday, December 18, 2013 |
| Approved modifications to Form of Guaranty posted         | Thursday, December 19, 2013  |
| Decision on alternate guaranty forms                      | Monday, January 6, 2014      |
| Bidder Information Session                                | Monday, January 6, 2014      |
| Part 1 Proposal Window Opens                              | Thursday, January 9, 2014    |
| Part 1 Date (Part 1 Proposal Window Closes)               | Tuesday, January 14, 2014    |
| Part 1 Notification Date                                  | Thursday, January 16, 2014   |
| Part 2 Proposal Window Opens                              | Friday, January 17, 2014     |
| Bid Submission training                                   | Tuesday, January 21, 2014    |
| Part 2 Date (Part 2 Proposal Window Closes)               | Thursday, January 23, 2014   |
| Part 2 Notification Date                                  | Monday, January 27, 2014     |
| Bid Date (Bids are Due)                                   | Tuesday, January 28, 2014    |
| IE provides its report to the PUC                         | Wednesday, January 29, 2014  |
| PUC Decision (close of business)                          | Thursday, January 30, 2014   |

If Bids are approved by the PUC:

PECO executes the Default Service SMA  
 PECO sends Transaction Confirmations by overnight delivery service  
 Default Service Supplier meets the creditworthiness requirements and  
 executes all Transaction Confirmation(s)

Within three business days of the Bid Date  
 By noon of the third business day after the Bid Date  
 By 2 PM on the fourth business day after the Bid Date

**September 2014 Solicitation**

| <b>Activity</b>   | <b>Date</b>                   |
|---|-------------------------------|
| Prospective suppliers participate in the Guaranty Process | Monday, August 25, 2014       |
| Approved modifications to Form of Guaranty posted         | Tuesday, August 26, 2014      |
| Decision on alternate guaranty forms                      | Tuesday, September 2, 2014    |
| Bidder Information Session                                | Tuesday, September 2, 2014    |
| Part 1 Proposal Window Opens                              | Friday, September 5, 2014     |
| Part 1 Date (Part 1 Proposal Window Closes)               | Wednesday, September 10, 2014 |
| Part 1 Notification Date                                  | Friday, September 12, 2014    |
| Part 2 Proposal Window Opens                              | Monday, September 15, 2014    |
| Bid Submission training                                   | Tuesday, September 16, 2014   |
| Part 2 Date (Part 2 Proposal Window Closes)               | Thursday, September 18, 2014  |
| Part 2 Notification Date                                  | Monday, September 22, 2014    |
| Bid Date (Bids are Due)                                   | Tuesday, September 23, 2014   |
| IE provides its report to the PUC                         | Wednesday, September 24, 2014 |
| PUC Decision (close of business)                          | Thursday, September 25, 2014  |

If Bids are approved by the PUC:

PECO executes the Default Service SMA  
 PECO sends Transaction Confirmations by overnight delivery service  
 Default Service Supplier meets the creditworthiness requirements and  
 executes all Transaction Confirmation(s)

Within three business days of the Bid Date  
 By noon of the third business day after the Bid Date  
 By 2 PM on the fourth business day after the Bid Date