

Future Solicitations

Tentative Schedule for Future Solicitations

The tentative schedules for future solicitations are provided in this Appendix 10. These schedules may be modified in accordance with Paragraphs I.1.8 and II.2.3 of the RFP Rules.

Activity	Date
March 2015 Solicitation	
Prospective suppliers participate in the Guaranty Process	Thursday, February 5, 2015
Approved modifications to Form of Guaranty posted	Friday, February 6, 2015
Decision on alternate guaranty forms	Thursday, February 12, 2015
Bidder Information Session	Friday, February 13, 2015
Part 1 Proposal Window Opens	Wednesday, February 18, 2015
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, February 24, 2015
Part 1 Notification Date	Thursday, February 26, 2015
Part 2 Proposal Window Opens	Friday February 27, 2015
Bid Submission training	Monday, March 2, 2015
Part 2 Date (Part 2 Proposal Window Closes)	Thursday, March 5, 2015
Part 2 Notification Date	Monday, March 9, 2015
Bid Date (Bids are Due)	Tuesday, March 10, 2015
IE provides its report to the PaPUC	Wednesday, March 11, 2015
PaPUC Decision (close of business)	Thursday, March 12, 2015
<u>If Bids are approved by the PaPUC:</u>	
PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service	By close of the fourth business day after the Bid Date
Uniform SMA and Transaction Confirmation(s) fully executed	By 2PM of the fifth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements	By close of fifth business day after the Bid Date

Activity	Date
September 2015 Solicitation	
Prospective suppliers participate in the Guaranty Process	Thursday, August 20, 2015
Bidder Information Session	Friday, August 21, 2015
Approved modifications to Form of Guaranty posted	Thursday, August 27, 2015
Decision on alternate guaranty forms	Thursday, August 27, 2015
Part 1 Proposal Window Opens	Tuesday, September 1, 2015
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, September 8, 2015
Part 1 Notification Date	Thursday, September 10, 2015
Part 2 Proposal Window Opens	Friday, September 11, 2015
Bid Submission training	Tuesday, September 15, 2015
Part 2 Date (Part 2 Proposal Window Closes)	Thursday, September 17, 2015
Part 2 Notification Date	Monday, September 21, 2015
Bid Date (Bids are Due)	Tuesday, September 22, 2015
IE provides its report to the PaPUC	Wednesday, September 23, 2015
PaPUC Decision (close of business)	Thursday, September 24, 2015
<u>If Bids are approved by the PaPUC:</u>	
PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service	By close of the fourth business day after the Bid Date
Uniform SMA and Transaction Confirmation(s) fully executed	By 2PM of the fifth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements	By close of fifth business day after the Bid Date

Activity	Date
March 2016 Solicitation	
Prospective suppliers participate in the Guaranty Process	Thursday, February 4, 2016
Approved modifications to Form of Guaranty posted	Friday, February 5, 2016
Decision on alternate guaranty forms	Thursday, February 11, 2016
Bidder Information Session	Thursday, February 11, 2016
Part 1 Proposal Window Opens	Wednesday, February 17, 2016
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, February 23, 2016
Part 1 Notification Date	Thursday, February 25, 2016
Part 2 Proposal Window Opens	Friday February 26, 2016
Bid Submission training	Monday, February 29, 2016
Part 2 Date (Part 2 Proposal Window Closes)	Thursday, March 3, 2016
Part 2 Notification Date	Monday, March 7, 2016
Bid Date (Bids are Due)	Tuesday, March 8, 2016
IE provides its report to the PaPUC	Wednesday, March 9, 2016
PaPUC Decision (close of business)	Thursday, March 10, 2016
<u>If Bids are approved by the PaPUC:</u>	
PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service	By close of the fourth business day after the Bid Date
Uniform SMA and Transaction Confirmation(s) fully executed	By 2PM of the fifth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements	By close of fifth business day after the Bid Date

Activity	Date
September 2016 Solicitation	
Prospective suppliers participate in the Guaranty Process	Thursday, August 18, 2016
Bidder Information Session	Friday, August 19, 2016
Approved modifications to Form of Guaranty posted	Thursday, August 25, 2016
Decision on alternate guaranty forms	Thursday, August 25, 2016
Part 1 Proposal Window Opens	Tuesday, August 30, 2016
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, September 6, 2016
Part 1 Notification Date	Thursday, September 8, 2016
Part 2 Proposal Window Opens	Friday, September 9, 2016
Bid Submission training	Tuesday, September 13, 2016
Part 2 Date (Part 2 Proposal Window Closes)	Thursday, September 15, 2016
Part 2 Notification Date	Monday, September 19, 2016
Bid Date (Bids are Due)	Tuesday, September 20, 2016
IE provides its report to the PaPUC	Wednesday, September 21, 2016
PaPUC Decision (close of business)	Thursday, September 22, 2016
 <u>If Bids are approved by the PaPUC:</u>	
PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service	By close of the fourth business day after the Bid Date
Uniform SMA and Transaction Confirmation(s) fully executed	By 2PM of the fifth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements	By close of fifth business day after the Bid Date