

Appendix 11 - Future Solicitations

Tentative Schedule for Future Solicitations

The tentative schedule for future solicitations are provided in this Appendix 11. These schedules may be modified in accordance with Paragraphs I.1.8 and II.2.3 of the RFP Rules.

Activity	Date
September 2026 Solicitation	
Deadline to request consideration of an alternate form of guaranty	Tuesday, August 18, 2026
Bidder Information Webcast	Friday, August 28, 2026
Decision on alternate guaranty forms (if any)	Friday, September 4, 2026
Part 1 Window Opens	Wednesday, September 9, 2026
Part 1 Date (Part 1 Window Closes)	Tuesday, September 15, 2026
Part 1 Notification Date	Thursday, September 17, 2026
Approved modifications to Form of Guaranty posted	Friday, September 18, 2026
Part 2 Window Opens	Friday, September 18, 2026
Bid Submission training	Wednesday, September 23, 2026
Part 2 Date (Part 2 Window Closes)	Thursday, September 24, 2026
Part 2 Notification Date	Monday, September 28, 2026
Bid Date (Bids are Due)	Tuesday, September 29, 2026
IE provides its report to the PaPUC	Wednesday, September 30, 2026
PaPUC Decision (close of business)	Thursday, October 1, 2026
<u>If Bids are approved by the PaPUC:</u>	
PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service	By close of the fourth business day after the Bid Date
Uniform SMA and Transaction Confirmation(s) fully executed	By 2PM of the fifth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements	By close of fifth business day after the Bid Date

Activity	Date
March 2027 Solicitation	
Deadline to request consideration of an alternate form of guaranty	Tuesday, January 26, 2027
Bidder Information Webcast	Friday, February 5, 2027
Decision on alternate guaranty forms (if any)	Friday, February 12, 2027
Part 1 Window Opens	Wednesday, February 17, 2027
Part 1 Date (Part 1 Window Closes)	Tuesday, February 23, 2027
Part 1 Notification Date	Thursday, February 25, 2027
Approved modifications to Form of Guaranty posted	Friday, February 26, 2027
Part 2 Window Opens	Friday, February 26, 2027
Bid Submission training	Wednesday, March 3, 2027
Part 2 Date (Part 2 Window Closes)	Thursday, March 4, 2027
Part 2 Notification Date	Monday, March 8, 2027
Bid Date (Bids are Due)	Tuesday, March 9, 2027
IE provides its report to the PaPUC	Wednesday, March 10, 2027
PaPUC Decision (close of business)	Thursday, March 11, 2027

If Bids are approved by the PaPUC:

PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service	By close of the fourth business day after the Bid Date
Uniform SMA and Transaction Confirmation(s) fully executed	By 2PM of the fifth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements	By close of fifth business day after the Bid Date

Activity	Date
September 2027 Solicitation	
Deadline to request consideration of an alternate form of guaranty	Tuesday, August 17, 2027
Bidder Information Webcast	Friday, August 27, 2027
Decision on alternate guaranty forms (if any)	Friday, September 3, 2027
Part 1 Window Opens	Wednesday, September 8, 2027
Part 1 Date (Part 1 Window Closes)	Tuesday, September 14, 2027
Part 1 Notification Date	Thursday, September 16, 2027
Approved modifications to Form of Guaranty posted	Friday, September 17, 2027
Part 2 Window Opens	Friday, September 17, 2027
Bid Submission training	Wednesday, September 22, 2027
Part 2 Date (Part 2 Window Closes)	Thursday, September 23, 2027
Part 2 Notification Date	Monday, September 27, 2027
Bid Date (Bids are Due)	Tuesday, September 28, 2027
IE provides its report to the PaPUC	Wednesday, September 29, 2027
PaPUC Decision (close of business)	Thursday, September 30, 2027

If Bids are approved by the PaPUC:

PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service

By close of the fourth business day after the Bid Date

Uniform SMA and Transaction Confirmation(s) fully executed

By 2PM of the fifth business day after the Bid Date

Default Service Supplier meets the creditworthiness requirements

By close of fifth business day after the Bid Date

Activity	Date
March 2028 Solicitation	
Deadline to request consideration of an alternate form of guaranty	Tuesday, February 1, 2028
Bidder Information Webcast	Friday, February 11, 2028
Decision on alternate guaranty forms (if any)	Friday, February 18, 2028
Part 1 Window Opens	Wednesday, February 23, 2028
Part 1 Date (Part 1 Window Closes)	Tuesday, February 29, 2028
Part 1 Notification Date	Thursday, March 2, 2028
Approved modifications to Form of Guaranty posted	Friday, March 3, 2028
Part 2 Window Opens	Friday, March 3, 2028
Bid Submission training	Wednesday, March 8, 2028
Part 2 Date (Part 2 Window Closes)	Thursday, March 9, 2028
Part 2 Notification Date	Monday, March 13, 2028
Bid Date (Bids are Due)	Tuesday, March 14, 2028
IE provides its report to the PaPUC	Wednesday, March 15, 2028
PaPUC Decision (close of business)	Thursday, March 16, 2028

If Bids are approved by the PaPUC:

PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service	By close of the fourth business day after the Bid Date
Uniform SMA and Transaction Confirmation(s) fully executed	By 2PM of the fifth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements	By close of fifth business day after the Bid Date

Activity	Date
September 2028 Solicitation	
Deadline to request consideration of an alternate form of guaranty	Tuesday, August 15, 2028
Bidder Information Webcast	Friday, August 25, 2028
Decision on alternate guaranty forms (if any)	Friday, September 1, 2028
Part 1 Window Opens	Wednesday, September 6, 2028
Part 1 Date (Part 1 Window Closes)	Tuesday, September 12, 2028
Part 1 Notification Date	Thursday, September 14, 2028
Approved modifications to Form of Guaranty posted	Friday, September 15, 2028
Part 2 Window Opens	Friday, September 15, 2028
Bid Submission training	Wednesday, September 20, 2028
Part 2 Date (Part 2 Window Closes)	Thursday, September 21, 2028
Part 2 Notification Date	Monday, September 25, 2028
Bid Date (Bids are Due)	Tuesday, September 26, 2028
IE provides its report to the PaPUC	Wednesday, September 27, 2028
PaPUC Decision (close of business)	Thursday, September 28, 2028

If Bids are approved by the PaPUC:

PECO sends partially executed Uniform SMA and Transaction Confirmation(s) by overnight delivery service

By close of the fourth business day after the Bid Date

Uniform SMA and Transaction Confirmation(s) fully executed

By 2PM of the fifth business day after the Bid Date

Default Service Supplier meets the creditworthiness requirements

By close of fifth business day after the Bid Date