

Appendix 2 - Subsequent Solicitations

Tentative Schedule for Subsequent Solicitations

The tentative schedules for future solicitations are provided in this Appendix 2. These schedules may be modified in accordance with Paragraph I.1.5 of the RFP Rules.

Activity	Date
Spring 2010 Solicitation	
Prospective suppliers participate in the Guaranty Process	Friday, March 05, 2010
Approved modifications to Form of Guaranty posted	Wednesday, March 24, 2010
Decision on alternate guaranty forms	Friday, March 26, 2010
Bidder Information Session	Friday, April 2, 2010
Part 1 Proposal Window Opens	Tuesday, April 27, 2010
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, May 04, 2010
Part 1 Notification Date	Friday, May 07, 2010
Part 2 Proposal Window Opens	Tuesday, May 11, 2010
Bid Submission training	Thursday, May 13, 2010
Part 2 Date (Part 2 Proposal Window Closes)	Tuesday, May 18, 2010
Part 2 Notification Date	Friday, May 21, 2010
Bid Date (Bids are Due)	Monday, May 24, 2010
IE provides its report to the PUC	Tuesday, May 25, 2010
PUC Decision (close of business)	Wednesday, May 26, 2010
<u>If Bids are approved by the PUC:</u>	
PECO executes the Default Service SMA	Within three business days of the Bid Date
PECO sends Transaction Confirmations by overnight delivery service	By noon of the fourth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements and executes all Transaction Confirmation(s)	By 2:00 PM on the fifth business day after the Bid Date

Fall 2010 Solicitation

Prospective suppliers participate in the Guaranty Process	Friday, July 09, 2010
Approved modifications to Form of Guaranty posted	Tuesday, July 27, 2010
Decision on alternate guaranty forms	Thursday, July 29, 2010
Bidder Information Session	Friday, August 06, 2010
Part 1 Proposal Window Opens	Tuesday, August 24, 2010
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, August 31, 2010
Part 1 Notification Date	Friday, September 03, 2010
Part 2 Proposal Window Opens	Tuesday, September 07, 2010
Bid Submission training	Thursday, September 09, 2010
Part 2 Date (Part 2 Proposal Window Closes)	Tuesday, September 14, 2010
Part 2 Notification Date	Friday, September 17, 2010
Bid Date (Bids are Due)	Monday, September 20, 2010
IE provides its report to the PUC	Tuesday, September 21, 2010
PUC Decision (close of business)	Wednesday, September 22, 2010

If Bids are approved by the PUC:

PECO executes the Default Service SMA	Within three business days of the Bid Date
PECO sends Transaction Confirmations by overnight delivery service	By noon of the fourth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements and executes all Transaction Confirmation(s)	By 2:00 PM on the fifth business day after the Bid Date

Fall 2011 Solicitation

Prospective suppliers participate in the Guaranty Process	Friday, July 08, 2011
Approved modifications to Form of Guaranty posted	Tuesday, July 26, 2011
Decision on alternate guaranty forms	Thursday, July 28, 2011
Bidder Information Session	Friday, August 05, 2011
Part 1 Proposal Window Opens	Tuesday, August 23, 2011
Part 1 Date (Part 1 Proposal Window Closes)	Tuesday, August 30, 2011
Part 1 Notification Date	Friday, September 02, 2011
Part 2 Proposal Window Opens	Tuesday, September 06, 2011
Bid Submission training	Thursday, September 08, 2011
Part 2 Date (Part 2 Proposal Window Closes)	Tuesday, September 13, 2011
Part 2 Notification Date	Friday, September 16, 2011
Bid Date (Bids are Due)	Monday, September 19, 2011
IE provides its report to the PUC	Tuesday, September 20, 2011
PUC Decision (close of business)	Wednesday, September 21, 2011

If Bids are approved by the PUC:

PECO executes the Default Service SMA	Within three business days of the Bid Date
PECO sends Transaction Confirmations by overnight delivery service	By noon of the fourth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements and executes all Transaction Confirmation(s)	By 2:00 PM on the fifth business day after the Bid Date

Winter 2012 Solicitation

Prospective suppliers participate in the Guaranty Process	Friday, October 21, 2011
Approved modifications to Form of Guaranty posted	Wednesday, November 09, 2011
Decision on alternate guaranty forms	Monday, November 14, 2011
Bidder Information Session	Monday, November 14, 2011
Part 1 Proposal Window Opens	Thursday, December 01, 2011
Part 1 Date (Part 1 Proposal Window Closes)	Thursday, December 08, 2011
Part 1 Notification Date	Monday, December 12, 2011
Part 2 Proposal Window Opens	Tuesday, January 03, 2012
Bid Submission training	Wednesday, January 04, 2012
Part 2 Date (Part 2 Proposal Window Closes)	Tuesday, January 10, 2012
Part 2 Notification Date	Friday, January 13, 2012
Bid Date (Bids are Due)	Wednesday, January 18, 2012
IE provides its report to the PUC	Thursday, January 19, 2012
PUC Decision (close of business)	Friday, January 20, 2012
<u>If Bids are approved by the PUC:</u>	
PECO executes the Default Service SMA	Within three business days of the Bid Date
PECO sends Transaction Confirmations by overnight delivery service	By noon of the fourth business day after the Bid Date
Default Service Supplier meets the creditworthiness requirements and executes all Transaction Confirmation(s)	By 2:00 PM on the fifth business day after the Bid Date

Number of Tranches of Fixed-Price Default Supply to be Procured for each Product in each Subsequent Solicitation

Class	Product Term	Available Tranches			
		Spring 2010	Fall 2010	Fall 2011	Winter 2012
Residential	January 2011 - May 2012	8	9		
	January 2011 - May 2013	3	4		
	June 2012 - May 2013			9	10
	June 2012 - May 2014			7	7
Small Commercial	January 2011 - May 2012	6	7		
	January 2011 - May 2013	3	3		
	June 2012 - May 2013			9	10
Medium Commercial	January 2011 - May 2012	8	8		
	June 2012 - May 2013			9	10
Large Commercial & Industrial	January 2011 - December 2011	TBD			

Number of Tranches of Spot-Price Default Supply to be Procured for each Product in each Subsequent Solicitation

Class	Product Term	Available Tranches	
		Fall 2010	Winter 2012
Small Commercial	January 2011 - May 2012	3	
	June 2012 - May 2013		3
Medium Commercial	January 2011 - May 2012	3	
	June 2012 - May 2013		3
Large Commercial & Industrial	January 2011 - May 2012	TBD	
	June 2012 - May 2013		54